

**Sand Hill River Watershed One Watershed, One Plan Partnership
Plan Development Timeline**

Start Date	Duration	End Date	Task	2022												2023											
				Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec
			Pre-Planning	SC	SC/PC	SC/PC	SC	SC/AC	SC/PC/AC	SC/AC/PC	SC/AC	SC/PC	SC/AC	SC/AC	SC/AC	SC	SC/AC	SC/PC	SC/AC	SC/PC	SC	SC	SC/PC	SC	SC	SC	SC/PC/AC
1/1/2022		continuous	1.1 Establish and Maintain Partnership*																								
2/1/2022	90	5/2/2022	1.2 Develop Grant Work Plan, Budget, and Timeline (planning grant)																								
4/1/2022	91	7/1/2022	1.3 Aggregate Watershed Information																								
5/1/2022	244	12/31/2022	1.4 Notify plan review authorities and host public kickoff meeting																								
4/1/2022	60	5/31/2022	1.5 Hire consultants (optional)																								
			Planning																								
4/1/2022	121	7/31/2022	2.1 Write the land and water resources narrative																								
6/1/2022	211	12/29/2022	2.2 Identify and prioritize resources and issues																								
8/1/2022	150	12/29/2022	2.3 Establish measurable goals																								
8/1/2022	150	12/29/2022	2.4 Develop a targeted implementation schedule																								
8/1/2022	150	12/29/2022	2.5 Describe implementation programs																								
10/1/2022	90	12/30/2022	2.6 Determine Plan Administration and Coordination																								
1/1/2023	90	4/1/2023	2.7 Write Plan Final Review Draft																								
			Plan review and submission																								
4/1/2023	120	7/30/2023	3.1 Conduct formal review																								
7/1/2022	120	10/29/2022	3.2 Write final plan and submit to BWSR																								
12/1/2022	30	12/31/2022	3.3 Adopt Plan Locally																								
Annually	0	Annually	3.4 Grant reporting (deadline = February 1)																								

*work that occurs before the 1W1P grant agreement is signed is not reimbursable with grant dollars.